COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2018

ESTI MATE SUMMARY 10: 10: 02
CONTI D: C20768 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20768- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TIVE ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HVA O PERCENT TIME:  38.82 ORI G TI ME ALLON 85 WORK DAYS
PROQJECT NO STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAVE OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 27/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN 05/ 29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 2,528, 784. 00 PARTI Cl PATI NG $ 277,750. 75 $ 185, 114. 65
AWARD PRQJECT AMT:  $ 2,311, 447.40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 10. 98% TOTAL EARNI NGS 277, 750. 75 185, 114. 65
FUNDS AVAI LABLE: $ 2,251,033.25 STOCKPILED MATERI ALS 57, 330. 30 0.00
GROSS EARNI NGS 335, 081. 05 185, 114. 65
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,982.52 -4,203. 44
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 328, 098. 53 180, 911. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 328, 098. 53 180, 911. 21
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DUE $ 180, 911. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 07/ 31/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0002 10: 10: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0010 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 36. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 210. 000 67.000
SY 67.000 670. 00
10. 00000 134. 000 1, 340. 00
0025 202-00220 Renoval of Asphalt Mat 407. 000 89. 000
SY 89. 000 445. 00
5. 00000 178. 000 890. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 6, 433. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01000 Renoval of Fence 50. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 0. 000
cY 0. 000 0. 00
36. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 60. 000 0. 000
HOUR 4.000 500. 00
125. 00000 4. 000 500. 00
0050 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 206- 00000

0065

206- 00200

0070

206- 00510

0075

207- 00205

0080

208- 00023

0085

208- 00035

0090

208- 00045

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(Class 2)

Filter Material

(Cass A

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
810. 000
cy
32. 00000
63. 000
cy
60. 00000
63. 000
cy
140. 00000
150. 000
cy
40. 00000
600. 000
LF
8. 50000
250. 000
LF
7. 00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
25. 000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
12.
12.

000
000

Page 3

ESTI MATE RUNO07/31/2018

1,400

1,785

1,800

4, 600

252.

441.

1,512

.00

.00

00

.00

00

.00

00

00

00

10: 10: 02

AMOUNT

1, 400

4,675

1, 800

4, 600

504

441,

1,512

.00

.00

00

.00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 07/ 31/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0002 10: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 1. 000 105. 00
105. 00000 1. 000 105. 00
0120 208-00207 *Erosi on Control Managenent 30. 000 5. 000
DAY 7.000 2,352.00
336. 00000 12. 000 4,032.00
0125 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
394. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0140 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0145 212-00032 *Soil Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7. 75000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 250. 000 0. 000
Cl ass
Sy 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 304-06000

0175

304- 07009

0180

403- 00720

0185

403- 34751

0190

420- 00102

0195

501- 00000

0200

501- 00210

0205

506- 00010

0210

506- 00212

0215

506- 00237

0220 506-00418

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Erosion Control) (C ass 1)

* St eel

Sheet Piling (Type I)

* St eel

Sheet

Piling Cap

Ri prap (Special)

Riprap (12 Inch)

Ri prap (36 Inch) (Special)

Soil Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

TON

TON

TON

TON

SY

SF

LF

CY

CY

129. 000

50. 00000

1, 529. 000

24. 00000

100. 000

200. 00000

10, 204. 000

96. 00000

378. 000

5. 00000

1, 060. 000

26. 00000

107. 000

50. 00000

88. 000

88. 00000

378. 000

197. 00000

126. 000

400. 00000

189. 000

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
30. 600
30. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUNO07/31/2018

6,120

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

10: 10: 02

AMOUNT

6,120

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 603-01240

0230

603- 05024

0235

603-10180

0240

606- 00301

0245

606- 01370

0250

606- 01371

0255

606- 01390

0260

606- 02005

0265

607-00020

0270

607- 01000

0275 607-11525

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

24 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete End Section

18 Inch Corrugated Steel

Pi pe

*Quardrail

Type 3 (6-3 Post Spacing) (31 Inch MGS)

*Transi tion Type 3G (31 Inch MGS)

*Transition Type 3G (Special) (31 Inch MGS)

*End Anchorage Type 3K (31 Inch M3S)

*End Anchorage (Flared) (31 Inch MGS)

Corner and Line Brace Post

( Speci al )

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
LF
300. 00000
2.000
EACH
750. 00000
90. 000
LF
88. 00000
125. 000
LF
46. 50000
2.000
EACH
2, 900. 00000
2.000
EACH
3, 300. 00000
2.000
EACH
2, 100. 00000
2.000
EACH
3, 000. 00000
2.000
EACH
560. 00000
50. 000
LF
19. 00000
250. 000
LF

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO07/31/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 10: 02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 608-00000

0285

608- 00005

0290

608- 00010

0295

608- 00015

0300

609- 60011

0305

612- 00101

0310

612-00103

0315

625- 00000

0320

626- 00000

0325

626- 01104

0330 627-00008

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Sidewal k (Special)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

Curb Type 6 (Section M

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type

)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
sy
190. 00000
20. 000
%
310. 00000
14. 000
sy
440. 00000
16. 000
SF
220. 00000
252. 000
LF
65. 00000
129. 000
EACH
91. 00000
18. 000
EACH
109. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
90, 000. 00000
1. 000
LS
7, 000. 00000
268. 000
GAL

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 000
0. 250

0. 000
0.500
0. 500

0. 100
0. 200
0. 300

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/31/2018

45, 000

1, 400

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00

10: 10: 02

AMOUNT

3,750

45, 000

2,100

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 07/ 31/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0002 10: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 506. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 688. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0345 630-00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 32. 000 824. 00
25. 75000 32.000 824. 00
0350 630- 00007 *Traffic Control Inspection 45. 000 14.000
DAY 20. 000 5, 140. 00
257. 00000 34. 000 8, 738. 00
0355 630-00012 *Traffic Control Management 65. 000 0. 000
DAY 4.000 3, 640. 00
910. 00000 4.000 3, 640. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 0. 000 0. 00
535. 00000 2.000 1, 070. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 5.500
EACH 0. 500 80. 00
160. 00000 6. 000 960. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 72.000 27.500
EACH 8. 000 472.00
59. 00000 35. 500 2,094.50
0385 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 10. 000
EACH 4.500 288. 00

64. 00000 14. 500 928. 00



CONTI D

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

630- 80520

700- 70010

700-70011

700- 70012

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

ROADWAY

Size O

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
75. 00000
420. 000

SF

21. 00000
25. 000

EACH
42.00000
2.000

EACH
4, 820. 00000
10. 000

EACH
37. 50000
12. 000

EACH
37. 00000
200. 000

EACH
5. 50000
1. 000

DAY
975. 00000
75, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
40, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
13.
13.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUNO07/31/2018

131.

37

71.

.00

.00

.00

.00

00

.00

.00

.00

.00

10: 10: 02

AMOUNT

4,410

4,820

131.

222.

71.

.00

00

.00

00

25

00

50

.00

.00

.00

.00



CONTI D

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUNO07/31/ 2018
10: 10: 02

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0445 700-70016

0450 700-70019

0455 700-70023

0460 700-70131

0465 700-70380

0565 630-80370

CAT NO0300

0470 202-00400

0475 206- 00000

0480 206-00100

0485 206- 00200

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Modify ADA Curb Ranp - Modification and Repair

F/ A Erosion Control

Conc Barrier (Tenp)

STRUCTURES

*Renoval of Bridge

*Structure Excavation

Structure Backfill (O ass 1)

Structure Backfill (O ass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 280. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
120. 000
LF
40. 00000
CAT 0200
1. 000
EACH
9, 000. 00000
810. 000
cy
32. 00000
500. 000
cy
65. 00000
102. 000
cy

60. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

60. 000
0. 000 0. 00
60. 000 2, 400. 00

CURRENT AMI $ 2,019, 167.00 $ 79,065.75% 109, 453. 25

1. 000
0. 000 0.00
1. 000 9, 000. 00

222.000
588. 000 18, 816. 00
810. 000 25, 920. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20768-BI D ESTI MATE RUN 07/ 31/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0002 10: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 206-00360  Mechanical Reinforcement of Soil 500. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0495 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 33. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0500 408-01100 *Joi nt Seal ant 80. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 502-00460 *Pile Tip 10. 000 5. 000
EACH 5. 000 800. 00
160. 00000 10. 000 1, 600. 00
0510 502-00500  *Conplete Joint Penetration (CIJP) Splice 10. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 502-11489 *Steel Piling (HP 14x89) 597. 800 279. 800
LF 318. 000 24,486. 00
77.00000 597. 800 46, 030. 60
0520 515-00120  *Waterproofing (Menbrane) 204. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0525 601-03040 *Concrete Class D (Bridge) 159. 000 0. 000
cY 53. 000 54, 060. 00
1, 020. 00000 53. 000 54, 060. 00
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 536. 000 0. 000
LB 4,151. 000 7,886. 90
1. 90000 4,151. 000 7,886. 90
0535 606-11030 *Bridge Rail Type 10M 102. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20768-BI D ESTI MATE RUN 07/ 31/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0002 10: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 0. 000
! nehes) SF 0. 000 0. 00
65. 00000 0. 000 0. 00
0545 MATERI AL ALLOMANCE Prestress G rder 1, 770. 000
SF 0. 000 0. 00
32.39000 1, 770. 000 57, 330. 30

CAT 0300 CURRENT AMI $  485,817.00$ 106, 048.90% 201, 827.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0555 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT $ 23,800.00$% 0.00% 23, 800. 00

PRQJECT TOTAL CURRENT AMI $ 2,528,784.00$% 185,114.65$%  335,081.05



